

29 OCTOBER 2022

REBRANDING

PUBLIC PRESENTATION OF THE NEW IXIR BRANDING,
UPDATED LOGO AND LOOK & FEEL

7 TO 10 NOVEMBER 2022

NEW IXIR WEBSITE ON BSC

NEW MOBILE-FIRST WEBSITE FOR IXIR LAUNCHPAD ON BSC NETWORK,
MATCHING THE UPDATED BRANDING OF IXIR, AND PRESENTING NEW
FUNCTIONALITY FOR INVESTORS.

UP TO 1 MONTH AFTER SUI LAUNCH

NFT MARKETPLACE ON SUI AND APTOS

IMPLEMENTATION OF A NFT MARKETPLACE FOLLOWING THE NEW LOOK AND
FEEL OF THE IXIR BRAND, OFFERING AMAZING NEW OPPORTUNITIES.

UP TO 1 MONTH AFTER NFT MARKETPLACE LAUNCHES

IXIR LAUNCHPAD ON SUI AND APTOS

IMPLEMENTATION OF THE ENTIRE IXIR LAUNCHPAD STACK IN MOVE VM.

TBA - FIRST QUARTER 2023

LIQUIDITY BOX ON BSC

INNOVATIVE BETA FEATURE, BASED ON ALREADY TESTED ALPHA CODE, BEING
REFINED FOR USE BY ALL INVESTORS.

TBA - FIRST QUARTER 2023

DONATION BOX

IXIR IS PLANNING A CHARITY FIRST APPROACH BY DONATING 0.5% OF
COLLECTED AMOUNTS AND FEES FROM FUNDING ROUNDS.

TBA - FIRST QUARTER 2023

CEFI

ENCRYPTED SWAP PLATFORM, DATABASE ANALYSIS PLATFORM DEVELOPMENT